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City of Alexandria, Virginia

AGENDA

Technical Memoranda Status Update

Public Participation Process

Typical Year Selection

CSO Technology Screening

Alternatives for Detailed Evaluation

Next Steps



Technical Memoranda Status

Tech Memo Status – Provide to DEQ

Work Plan Complete – May 2014

CSS Characterization Complete – September 2014

Flow Projections Complete – September 2014

Typical Year Selection Complete – September 2014

Regulatory Requirements Complete – October 2014

Public Participation Plan Complete – October 2014

CSS Sewershed Changes Complete – January 2015

H&H Modeling Plan Complete – January 2015

CSO Technologies Screening Complete – January 2015

Evaluation Criteria Draft Status

Basis for Cost Estimating Draft Status

Detailed Alternatives  Evaluation In Progress

Water Quality Modeling In Progress



 Public outreach to:

 General Public

 Environmental Policy Commission

 Federation of Civic Associations

 Old Town Civic Association

 West Old Town Citizens Association

 Porto Vecchio Condominium 

Association

 Agenda Alexandria

Public Participation Process –

Educate – Inform – Be Responsive
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 Public participation for the LTCPU will occur in three phases 

and mirror those described in the What’s Next Alexandria 

handbook 

 Phase 1 (Winter 2015)

 AlexRenew Board Meeting on October 21, 2014

 Agenda Alexandria meeting held October 27, 2014

 Ongoing engagement with various Civic Associations and the EPC

 Public Meeting Scheduled for February 5, 7:00 pm – 9:00 pm

 Phase 2 (May-June 2015)

 Phase 3 (May-June 2016)

Public Participation Plan
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Develop list of CSO

control strategies, establish 

evaluation criteria, set up 

basis of costs

Evaluate CSO control 

strategies based on evaluation 

criteria and cost.  

Develop short list of 

alternatives for further 

analysis including feasibility 

of construction.

Finalize recommended 

alternative and complete LTCP 

Update report for submission 

to VDEQ

Phase 1 

Feb 2015

Planning Timeline

2014 2015 20172016

LTCPU 

Work 

Plan

Phase 3

May-June 2016

LTCP Update 

Submission

Phase 2

May-June 

2015

Permit

Public 

Outreach 

Aug 2013

Agenda

Alex.

Oct 2014

Ongoing 

Outreach



 For the purposes of the LTCPU the year 1984 will be used as 

the typical year for hydrologic and hydraulic analysis and 

modeling.

Typical Year Selection
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 Primary Technologies

 Separation

 Conveyance

 Outfall 

Consolidation/Relocation

 Tunnel Storage

 Tank Storage

 Disinfection

 Green Infrastructure

CSO Control Technology Screening
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 Complementary Technologies

 Roof Leader Disconnection

 Sump Pump Disconnection

 Regulator Modifications

 Real Time Control

 Low-Flow Fixtures



9



 Scenario A

 Size infrastructure to capture/treat the CSO volume of the 5th

largest storm in 1984, for CSO outfalls 002, 003 and 004.

 Anticipate the Water Quality Modeling will support a reasonably 

sized project.

 Scenario B

 Size infrastructure to capture/treat the CSO volume to achieve 

80% (002) and 99% (003 and 004) bacteria reduction for the 

2004-2005 TMDL period.

A and B Scenarios 

for Each Alternative
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City of Alexandria, Virginia

Alternatives 1 and 2

Tunnels
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*Tunnel alignment shown for illustrative purposes only



Tunnel Sizing
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A Scenario for 003/004

8’ Diameter

2,600 LF

1.0 MG

B Scenario for 003/004

34’ Diameter

2,600 LF

18.0 MG

1984 
Overflow 
Ranking

CSO-004
(MG)

CSO-003
(MG)

CSO-002
(MG)

1 0.469 1.800 4.550

2 0.391 1.439 3.871

3 0.320 1.184 3.632

4 0.129 0.758 2.060

5 0.115 0.661 1.975

6 0.113 0.618 1.893

7 0.108 0.492 1.703

8 0.063 0.489 1.602

9 0.060 0.480 1.267

10 0.060 0.477 1.226



Local Geology
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AlexRenew Site
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City of Alexandria, Virginia

Alternative 3

Storage
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Sizing Summary

Disinfection CSO CSO

Facility Unit 002

003 & 

004

Design Overflow Volume

Scenario A: 1984 5th largest 

storm overflow MG 2.0 0.8

Scenario B:  2004-2005 TMDL 

period MG 25.0 18.0



A Scenario:
CSO-002: 1984

W:132’, L:100’, D:20’



B Scenario:
CSO-002: 2005

W:850’, L:250’, D:20’



A Scenario:
CSO-003/004: 1984

W:75’, L:75’, D:20’



B Scenario:
CSO-003/004: 2005

W:500’, L:240’, D:20’



City of Alexandria, Virginia

Alternative 4

Disinfection
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Disinfection Sizing

Disinfection 

Facility Unit

A Scenario B Scenario

CSO

002

CSO

003 & 004

CSO

002

CSO

003 & 004

Design Overflow Volume and Flowrate

Storm Overflow Volume MG 1.97 0.78 31.65 17.81

Storm Flowrate MGD 16.59 11.11 113.41 94.79

Target Disinfection

Percentage bacterial reduction % 99.0% 99.9% 80.0% 99.0%

Ct value min-mg/L 24.9 52.0 9.5 24.9

Chlorine concentration, C mg/L 20.0 20.0 20.0 20.0

Required contact time, t min 1.2 2.6 0.5 1.2

Assumed contact time, t min 10 10 10 10

Sodium Hypochlorite System

Sodium Hypochlorite Solution Strength % 5% 5% 5% 5%

Sodium Hypochlorite Storage Volume cf 4,376 1,709 11,405 6,417

Sodium Hypochlorite Storage Tank Volume cf 4,400 2,000 12,200 6,650

Sodium Hypochlorite Storage Area sf 83 39 157.1 81.2

Days of Storage Average Volume days 15 18 17 15

Days of Storage Peak Volume days 6 7 1 1



W:57’, L:84’, D:5’

A Scenario:
CSO-002: 1984



W:113’, L:214’, D:5’

B Scenario:
CSO-002: 2005



W:48’, L:56’, D:5’

A Scenario:
CSO-003/004: 1984



W:157’, L:164’, D:5’

B Scenario:
CSO-003/004: 2005



City of Alexandria, Virginia

Alternative 5 

Separation
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Sewer Separation
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 CSS Area ≈ 314 acres

 Assuming a 17-year schedule

 19 acres under construction 

continuously for 17 years

 Assumes Year 1 starts in 2018

 Construction ends at the end of 

2035



Payne & Fayette Project Description

• Sanitary sewers to be disconnected from the 
combined system and reconnected to the 
Potomac Yard Trunk Sewer

• Work to be confined generally to the following 
intersections :

• N Fayette & Oronoco Sts
• N Fayette & Princess Sts
• N Fayette & Queen Sts
• N Payne & Queen Sts
• N Payne & Cameron Sts

• Separation of sanitary sewers will improve 
water quality

• Construction in 2015
• Area: ~3.6 acres
• Cost ~$1M
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City of Alexandria, Virginia

Alternative 6 

Green Infrastructure
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Types of Green Infrastructure

 Under Consideration

 Permeable Pavement

 Alleys

 Parking Lanes

 Sidewalks

 Planter Boxes

 Bioswales

 Downspout Disconnect

Right-of-way Bioretention

Green Alley



Green Space in the CSS
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 Limited opportunities for 
implementation of GI

 Highly urban environment

 Target City properties and right-
of-way

 20+ year implementation

 Site specific conditions will dictate

 Utilities

 Soil conditions

 Other Green Programs

 Washington, DC

 Philadelphia

 New York City



Preliminary GI Reduction

 Feasible GI Implementation

 Target 60% of City-owned 

property area

 Target 10% of City Right-of-

Way area

 164,000 gallon capture per 

1” storm

34

 100% GI Implementation

 What If Analysis

 Target 100% of City-owned 

parcel area

 Target 100% of City Right-of-

Way area

 1,693,000 gallon capture per 

1” storm

Year

Overflow 

Volume (MG)

Feasible GI 

Implementation

100% GI 

Implementation

(MG) (%) (MG) (%)

1984 61 5 9% 39 63%

2004-2005 219 10 5% 104 48%

*These are preliminary estimates and are subject to change.



 City’s Evaluation Criteria
 Cost

 CSO Reduction (Volume)

 Effectiveness

 Disruption to the Community

 Implementation Effort

 Public Acceptance

 Expandability

 Net Environmental Benefit

 Potential Nutrient Credits for 
Chesapeake Bay TMDL

 Permitting Issues

 Required Maintenance

Evaluation Criteria
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 Assign Weighting

 Rank Alternatives based on 

Criteria

 Others…



 Phase 1 Public Meeting (February 2015)

 Complete the Alternatives Analysis Technical Memoranda 

(March 2015)

 Complete the Water Quality Modeling (March 2015)

 Phase 2 Public Meeting (May-June 2015)

 Additional Feasibility Investigations (Summer 2015 – 2016)

 Implementation Plan (2016)

 Phase 3 Public Meeting (May-June 2016)

 Long Control Plan Update (August 2016)

Next Steps
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City of Alexandria, Virginia

EXTRA SLIDES



Potential GI for City-owned Parcels

Land 

Use GI

Total 

CSS 

Area

Target 

Served Area 

Target 

Installed 

Area

Estimated 

Controlled 

Stormwater 

Volume for 

1” Storm

Estimated 

Volume 

Reduction 

per 

1" Storm Implemen-

tation

Timeline(acres) (acres) (%) (acres) (%) (% reduction) (gallons)

Buildings
Downspout 

disconnect
1.6 0.81 50% 0.81 50% 15% 3,288 20 yrs

Impervious 

Cover

Permeable 

pavement
1.4

0.69 50% 0.17 13% 60% 11,193 20 yrs

Bioswale or 

rain garden
0.27 20% 0.01 1.0% 40% 2,985 10 yrs

Total 3.0 1.77 59% 0.99 17,466*

* Estimate increases to 28,000 gallons if 100% of target areas is addressed.



Potential GI for City

Right-of-Way

Land 

Use GI

Total 

CSS 

Area

Target 

Served Area 

Target 

Installed 

Area

Estimated 

Controlled 

Stormwater 

Volume for 

1” Storm

Estimated 

Volume 

Reduction 

per 

1" Storm Implemen-

tation

Timeline(acres) (acres) (%) (acres) (%) (% reduction) (gallons)

Roads 

Permeable 

pavement 

in parking 

lanes

70.7 7.07 10% 1.77 3% 60% 115,142 40 yrs

Alleys
Permeable 

pavement
2.0 0.51 25% 0.13 6% 60% 8,247 20 yrs

Sidewalks
Permeable 

pavement
29.5 1.48 5% 0.37 1% 60% 24,073 40 yrs

Total 102.2 9.05 9% 2.26 147,462*

* Estimate increases to 1.7 MG if 100% of target areas is addressed.



Potential GI Summary

Reasonable 

Estimate

100%

Implementation

City-owned Parcels 17,000 gallons 27,000 gallons

City Right-of-Way 147,000 gallons 1,666,000 gallons

Total 288,000 gallons 1,693,000 gallons
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